
CH2M HILL Hanford Group, Inc.
Contract No. DE-AC27-99RL14047, Modification M082

Appendix P, Provisional Payment of Fee
Methodology/Criteria, Revision 2

Part III
Section J

1.1.a.01 Complete Interim Stabilization of SSTs $75,000 AX-101 $75,000 $0
1.1.a.02 Complete Interim Stabilization of SSTs $75,000 U-111 $75,000 $0
1.1.b.01 Complete Interim Stabilization of SSTs $237,500 S-102 $237,500 $0
1.1.b.02 Complete Interim Stabilization of SSTs $237,500 U-107 $237,500 $0
1.1.b.03 Complete Interim Stabilization of SSTs $237,500 S-111 $237,500 $0
1.1.b.04 Complete Interim Stabilization of SSTs $237,500 SX-102 $237,500 $0
1.1.b.05 Complete Interim Stabilization of SSTs $237,500 BY-106 $237,500 $0
1.1.b.06 Complete Interim Stabilization of SSTs $237,500 U-108 $237,500 $0
1.1.b.07 Complete Interim Stabilization of SSTs $237,500 C-103 $237,500 $0
1.1.b.08 Complete Interim Stabilization of SSTs $237,500 S-107 $237,500 $0
1.1.b.09 Complete Interim Stabilization of SSTs $237,500 S-112 $237,500 $0
1.1.b.10 Complete Interim Stabilization of SSTs $237,500 S-101 $237,500 $0
1.1.b.11 Complete Interim Stabilization of SSTs $237,500 SX-101 $237,500 $0
1.1.b.12 Complete Interim Stabilization of SSTs $237,500 A-101 $237,500 $0

2 2.1.a Waste Feed Delivery Complete RPP System Plan $0 $0
2.1.b.01 1. Complete AN Phase 2 Tank 

Farm Upgrades
$857,819 $0

2.1.b.02 2. Comp. AY/AZ/AW Phase 1 
Construction

$857,818 $0

2.1.b.03 3. Complete AN Phase 1 
Construction

$857,819 $0

2.1.b.04 4. Receive HVAC Skids $857,818
2.1.c.01 Complete Phase 2 Upgrades in AW Tank 

Farm
$2,700,000 1.  Complete Phase 2 

Upgrades in AW Tank Farm
$910,000 $0

2.1.c.02 2. Receive HVAC Skids $600,000
2.1.c.03 3. Upgrade AW Pits & turnover 

to Operations (Earn $100K per 
Pit)

$800,000 $0

2.1.c.04 4.  Turnover to Operations $390,000
2.1.d.01 Complete Phase 2 Upgrades in SY Tank 

Farm
$1,500,000 1. Complete Phase 2 Upgrades 

in SY Tank Farm
$700,000 $0

2.1.d.02 2. Upgrade SY Pits & turnover 
to Operations (Earn $100K per 
Pit)

$500,000 $0

2.1.d.03 3.  Turnover to Operations $300,000
2.1.e.01 Complete Phase 2 Upgrades in AY/AZ Tank 

Farms
$800,000 1. Complete construction/ATP $600,000 $0

2.1.e.02 2. Turnover to Operations $200,000 $0
2.1.f.01 Complete Phase 2 Upgrades in AP Tank 

Farm
$1,900,000 1. Complete Phase 2 Upgrades 

in AP Tank Farm
$700,000 $0

2.1.f.02 2. Upgrade AP Pits & turnover 
to Operations (Earn $100K per 
Pit)

$900,000 $0

2.1.f.03 3.  Turnover to Operations $300,000
2.1.g.01 Complete 244-S DCRT Bypass $1,300,000 1. Complete 244-S DCRT 

Bypass
$350,000 $0

2.1.g.02 2. Complete installation of 50 percent of piping $800,000

2.1.g.03 3.  Turnover to Operations $150,000
2.1.h.01 W-211 modification of AZ-156 building, 

fabrication of piping to the WTP, and 
installation of 3,500 feet of waste transfer 
piping between the Tank Farms and the 
WTP interface point

$1,620,000 1. Fabricate Transfer Pipe $540,000 $0

2.1.h.02 2. Install 3,500 linear feet of 
piping

$540,000 $0

2.1.h.03 3. Complete AZ-156 building 
modifications & turnover to 
Operations

$540,000 $0

2.1.i Complete Project W-211 AZ-101 retrieval 
system construction, except transfer pump 
installation

$1,850,000 Complete AZ-101 RS 
construction, except installation 
of transfer pump

$1,850,000 $0

2.1.j Complete construction of waste transfer 
piping from the Tank Farms to the WTP 
interface point, except final installation of 
three pipe jumpers and related valve 
actuators

$1,500,000 Complete construction of waste 
transfer piping from the Tank 
Farms to the WTP interface 
point, except final installation of 
three pipe jumpers and related 
valve actuators

$1,500,000 $0

2.1.k Complete Project W-211 AN Infrastructure 
and AN-101 retrieval system construction, 
except mixer pump installation

$1,900,000 Complete AN infrastructure and 
AN-101 RS construction, except 
mixer pump installation

$1,900,000 $0

2.1.l Complete Project W-211 AZ-102 retrieval 
system construction, except mixer pumps 
installation

$2,000,000 Complete AZ-102 RS 
construction, except mixer 
pump installation

$2,000,000 $0

2.1.m Complete Project W-211 higher risk 
construction tasks for the AY-102 Retrieval 
System

$1,750,000 Complete Project W-211 higher 
risk construction tasks for the 
AY-102 Retrieval System

$1,750,000 $0

2.1.n Complete replacement of AP-101 transfer 
pump

$1,000,000 Complete replacement of AP-
101 transfer pump

$1,000,000 $0

2.1.o Complete AN tank farm clean out box 
modifications

$265,000 Complete AN tank farm clean 
out box modifications

$265,000 $0

2.1.p Complete SY tank farm pipeline upgrades $900,000 Complete SY tank farm pipeline 
upgrades

$900,000 $0

2.1.q Complete AZ-151 reroute $450,000 Complete AZ-151 reroute $450,000 $0

Incremental Milestones Milestone Value Provisional Milestone Provisional 
Value

Incremental Value

Complete AY/AZ/AW Ph. I & AN Upgrades $3,431,274

Fee Bearing MilestonePBI Mls #

1
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2 2.1.r Complete AW tank farm clean out box 
modifications

$1,100,000 Complete AW tank farm clean 
out box modifications

$1,100,000 $0

2.1.s Complete 204-AR upgrades $33,726 Complete 204-AR upgrades $33,726 $0
2.2 Deleted
2.3.a.01.a ILAW Disposal Capacity (IDF) $1,000,000 1.a. Site preparation, road 

construction, utility relocation
$540,000 $0

2.3.a.01.b 1.b. Trench excavation $460,000 $0
2.3.a.02 $2,000,000 2. Completion of construction $2,000,000 $0

3.1.aS112

Retrieve & Close M-45 High Risk SSTs

$1,000,000 Retrieve S-112 $1,000,000 25% upon completion of construction of retrieval 
system; 25% upon start of retrieval;25% upon 
retrieval of 25% of tank volume; 5% upon 
retrieval of 50% of tank volume. Tank volume 
based upon BBI.

$800,000

3.1.bS112 $1,000,000 Interim Close S-112 $1,000,000
3.1.cS102 $1,000,000 Retrieve S-102 $1,000,000 25% upon completion of construction of retrieval 

system; 25% upon start of retrieval;25% upon 
retrieval of 25% of tank volume; 5% upon 
retrieval of 50% of tank volume. Tank volume 
based upon BBI.

$800,000

3.1.dS102 $1,000,000 Interim Close S-102 $1,000,000
3.1.eC104 $500,000 Retrieve C-104 $500,000 25% upon completion of construction of retrieval 

system; 25% upon start of retrieval;25% upon 
retrieval of 25% of tank volume; 5% upon 
retrieval of 50% of tank volume. Tank volume 
based upon BBI.

$400,000

3.2.aC106 Remove Waste/Demonstrate Interim 
Closure of C-106 & Demonstrate Interim 
Closure of 4 Additional Low-Risk, Low-
Volume Tanks

$1,000,000 Remove Waste C-106 $1,000,000 25% upon completion of construction of retrieval 
system; 25% upon start of retrieval;25% upon 
retrieval of 25% of tank volume; 5% upon 
retrieval of 50% of tank volume. Tank volume 
based upon BBI.

$800,000

3.2.bC106 $1,000,000 Interim Closure C-106 $1,000,000
3.2.cC201 $1,000,000 Interim Closure C-201 $1,000,000 25% upon completion of construction of retrieval 

system; 25% upon start of retrieval. Tank volume 
based upon BBI.

$500,000

3.2.cC202 $1,000,000 Interim Closure C-202 $1,000,000 25% upon completion of construction of retrieval 
system; 25% upon start of retrieval. Tank volume 
based upon BBI.

$500,000

3.2.cC203 $1,000,000 Interim Closure C-203 $1,000,000 25% upon completion of construction of retrieval 
system; 25% upon start of retrieval. Tank volume 
based upon BBI.

$500,000

3.2.cC204 $1,000,000 Interim Closure C-204 $1,000,000 25% upon completion of construction of retrieval 
system; 25% upon start of retrieval. Tank volume 
based upon BBI.

$500,000

3.3.a Interim Close Additional Single-Shell Waste 
Tanks

Interim Close Tanks Below

3.3.U107 $1,000,000 Interim Close Tank 1 $1,000,000 </=$800,000
3.3.B201 $1,000,000 Interim Close Tank 2 $1,000,000 </=$800,000
3.3.B202 $1,000,000 Interim Close Tank 3 $1,000,000 </=$800,000
3.3.T201 $1,000,000 Interim Close Tank 4 $1,000,000 </=$800,000
3.3.B203 $1,000,000 Interim Close Tank 5 $1,000,000 </=$800,000
3.3.S105 $1,000,000 Interim Close Tank 6 $1,000,000 </=$800,000
3.3.T202 $1,000,000 Interim Close Tank 7 $1,000,000 </=$800,000
3.3.B204 $1,000,000 Interim Close Tank 8 $1,000,000 </=$800,000
3.3.T203 $1,000,000 Interim Close Tank 9 $1,000,000 </=$800,000
3.3.T204 $1,000,000 Interim Close Tank 10 $1,000,000 </=$800,000
3.3.S106 $1,000,000 Interim Close Tank 11 $1,000,000 </=$800,000
3.3.S103 $1,000,000 Interim Close Tank 12 $1,000,000 </=$800,000
3.3.T111 $1,000,000 Interim Close Tank 13 $1,000,000 </=$800,000
3.3.U201 $1,000,000 Interim Close Tank 14 $1,000,000 </=$800,000
3.3.C104 $1,000,000 Interim Close Tank 15 $1,000,000 </=$800,000
3.3.U202 $1,000,000 Interim Close Tank 16 $1,000,000 </=$800,000
3.3.T110 $1,000,000 Interim Close Tank 17 $1,000,000 </=$800,000
3.3.U203 $1,000,000 Interim Close Tank 18 $1,000,000 </=$800,000
3.3.U204 $1,000,000 Interim Close Tank 19 $1,000,000 </=$800,000
3.3.b Acceleration fee for Interim 

close over and above 19
3.4.a Deleted
3.5.a Complete Interim Stabilization 244-AR Vault $500,000 Complete Interim Stabilization 

244-AR Vault
$500,000

PROVISIONAL FEE:  FOR TANKS WITH > 
30,000 GALLONS:  25% upon completion of 
construction of retrieval system; 25% upon start 
of retrieval; 25% upon retrieval of 25% of tank 
volume; 5% upon retrieval of 50% of tank 
volume. Tank volume based upon BBI.  FOR 
TANKS WITH =/< 30,000 GALLONS:  25% upon 
completion of construction of retrieval system; 
25% upon start of retrieval. Tank volume based 
upon BBI.
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4 4.1 Treat and Disposition TRU and LAW $5,000,000
4.1.a Treat and Disposition 1,000,000 gallons (in 

tank volume) of TRU and LAW
Treat and Disposition 1,000,000 
gallons (in tank volume) of 
TRU/LAW

$5,000,000 

4.1.a.01 1.  50% upon removal & treatment of the first 
gallon of either TRU sludge or other low-level 
waste

$2,500,000

4.1.a.02 2.  2.5% per 50,000 gallons of either TRU sludge 
or other low-level waste treated. Earned value 
based upon BBI.

$2,500,000

4.1.b Acceleration fee for ea 100,000 
gallons of addl waste that is 
retrieved and treated

4.2 Demonstration of Tank Waste 
Immobilization Technology

$5,000,000

4.2.a Testing for the selected 
technology using tank waste at 
a scale deemed appropriate to 
demonstrate performance

$1,250,000 

4.2.b. First full-scale unit of 
immobilized tank waste

$1,250,000 

4.2.c Startup of an immobilized tank 
waste production test system 
and generate one unit of 
immobilized tank waste

$2,500,000 

4.2.d Acceleration fee for removal 
and immobilization for each 
10,000 gallons (in tank volume) 
of immobilized tank waste for 
the first 50,000 gallons.  
Acceleration fee for removal 
and immobilization for each 
10,000 gallons (in tank volume) 
of immobilized tank waste for 
the next 150,000 gallons.  
Acceleration fee for removal 
and immobilization for each 
gallon (in tank volume) of 
immobilized tank waste 
thereafter.

TOTALS $72,000,000

JP - 4


